CASE STUDY
Manufacturing Facility
Facility at a glance
Name
ZF Transmissions Gray Court LLC
Location
Gray Court, SC, USA
Facility size
450,000 ft2 expansion to 950,000 ft2 facility
Issue
Rush delivery and installation needed for
accelerated construction schedule
Solution
Expedited shipment of 12 Daikin RoofPak™
and 5 Daikin Maverick™ rooftop units
(1000 tons gross cooling capacity)
The ZF Transmissions facility opened in July 2013 and the new expansion is expected to be
complete by 2016

OEM selects Daikin Applied rooftop units - expedited shipment and
installation requires helicopter airlift
Issues

Outcome

To accommodate a major expansion at an automotive transmission
production facility by ZF, a Germany-based leader in chassis technology
in Gray Court, SC, Daikin Applied supplied 12 RoofPak and 5
Maverick commercial rooftop units. “The building size and accelerated
construction schedule necessitated the use of a helicopter to lift the
equipment instead of a crane,” said Michael Eaton, product manager
for applied rooftops at Daikin Applied.

In addition to Gamewell Mechanical, Bledsoe credits Daikin Applied’s
Michael Eaton, customer service representatives Carol Sorvick and
Chris Stevens, the helicopter provider, and REO trucking company as all
going above and beyond to ensure the job was successful and met the
tight delivery window. “All 17 rooftop units were set in place within 90
minutes,” Bledsoe said.

A timing and coordination complication arose when the helicopter
was assigned service elsewhere during the planned installation of the
equipment, scheduled for late July 2014.

To complete the project, in August 2014, Daikin Applied will also
provide 9 rooftop air handling units to a small facility at the ZF
Transmissions campus.

Solution
“Due to availability of the helicopter, we had to move up the ship date
of HVAC equipment by more than a week from the Daikin Applied
factory in Faribault, Minnesota,” said Mike Bledsoe, branch manager of
Hoffman & Hoffman in Charlotte, NC, a Daikin Applied representative.
Coordination by Justin Graham, project manager at the installing
contractor Gamewell Mechanical Inc. in Salisbury, NC went to rush
mode. Expedited delivery of the Daikin Applied HVAC equipment by
truckload was made on July 7 and 8 for the early-morning airlift on July
9. “There was no room for error,” Bledsoe said. “Gamewell did a great
job of installing the equipment after planning the logistics of staging
the equipment so it could be lifted efficiently.”
The helicopter positions a 90-ton Daikin RoofPak unit for the expansion
facility—17 units set within 90 minutes
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